
o Project Name : Motorized Vehicles

o Project Description : Developing Dev boards for ME Design groups

o Project Length : 1 year

o Start Date : 26-Aug-13 FALSE 1-Aug-13 9-Dec-13

TRUE -4 15

o Working Days : Monday - Sunday 3

o Today's Marker : Yes 1

o Holiday's Marker : Yes 1

#VALUE!
##

1 2-Sep-13 5-Sep-13 4 3 1

1.1 2-Sep-13 5-Sep-13 4 3 1

2 All 2-Sep-13 12-Sep-13 11 3 8

3 All 10-Sep-13 12-Nov-13 64 -5 69

3.1 Caleb, Matt 10-Sep-13 24-Oct-13 45 -5 50

3.2 Nick, Dan, Beau 10-Sep-13 12-Nov-13 64 -5 69

3.3 Dan 10-Sep-13 12-Nov-13 64 -5 69

3.4 Ross 10-Sep-13 24-Oct-13 45 -5 50

4 All 20-Oct-13 26-Nov-13 38 -45 83

4.1 Matt, Beau, Dan 20-Oct-13 3-Nov-13 15 -45 60

4.2 3-Nov-13 12-Nov-13

4.3 All 12-Nov-13 26-Nov-13 15 -68 83

4.4 All 12-Nov-13 26-Nov-13 15 -68 83

5 All 22-Nov-13 6-Dec-13 15 -78 93

5.1 Matt, Beau, Dan 22-Nov-13 26-Nov-13 5 -78 83

5.2 All 30-Nov-13 6-Dec-13 7 -86 93

5.3 All 6-Dec-13 6-Dec-13 1 -92 93

SENIOR DESIGN III

Populate PCBs and troubleshoot

Put presentation together and finish documents

Design presentation

Implementation and Presentation

Install boards on snow plow and troubleshoot

Troubleshoot whole system.

Wheelchair control board

Develop circuits, drives and control boards

H bridge and Relay

Development control board

Code to drive duaghter boards

Implement Processor with other PCB

Layout for PCB fab and send out

Implementation and Physical Build

Develop Test Bed Cart

Finish Date WD

Revise Budget, Timeline, Scope

Revise all documents and update scope Ross, Matt, Nick,

DC DRLevel Task Start DatePIC
WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 5 WEEK 6 WEEK 7 WEEK 8 WEEK 9 WEEK 10 WEEK 11 WEEK 12 WEEK 13 WEEK 14 WEEK 15 WEEK 16

 (9/23/13 - 9/29/13) (9/30/13 - 10/6/13) (10/7/13 - 10/13/13) (10/14/13 - 10/20/13)  (11/4/13 - 11/10/13) (11/11/13 - 11/17/13) (11/18/13 - 11/24/13) (11/25/13 - 12/1/13) (8/26/13 - 9/1/13) (9/2/13 - 9/8/13) (9/9/13 - 9/15/13) (9/16/13 - 9/22/13)  (10/21/13 - 10/27/13) (10/28/13 - 11/3/13)

Caleb, Dan

 (12/2/13 - 12/8/13) (12/9/13 - 12/15/13)


